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July 15, 2021

Ravi Sanga

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, Washington 98101-3140

RE: Monthly Progress Report No. 145
East Waterway Supplemental Remedial Investigation/Feasibility Study
(Docket No.: CERCLA-10-2007-0030)

Dear Mr. Sanga:

On behalf of the East Waterway Group (EWG), this progress report summarizes the activities
performed on the project from June 1 through June 30, 2021 for the Supplemental Remedial
Investigation (SRI) and Feasibility Study (FS) of the East Waterway Operable Unit of the Harbor
Island Superfund Site (East Waterway) in Seattle, Washington.

DESCRIPTION OF ACTIONS TAKEN DURING THIS REPORTING PERIOD

« EPA provided EPA’s responses to comments received by the Suquamish Tribe and Ecology
on the draft Anthropogenic Background Technical Memorandum on June 3. Per EPA
request, EWGreviewed EPA’s responses for consistency with the Draft Final Anthropogenic
Background Technical Memorandum.

« EWG provided the Draft Final Anthropogenic Background Technical Memorandum and
response to comments to EPA on June 9.

»  Monthly Progress Report submitted to EPA on June 15

DESCRIPTION OF ACTIONS PLANNED FOR NEXT MONTH

« Meet with EPA and revise Anthropogenic Background Technical Memorandum to address

remaining EPA comments
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DESCRIPTION OF ACTIONS PLANNED IN THE NEXT THREE MONTHS
« Submit Monthly Progress Report on August 15 and September 15.

» Finalize Anthropogenic Background Technical Memorandum.

PROBLEMS, DELAYS, AND PROPOSED RESOLUTIONS
No problems or delays.

If you have any questions regarding this progress report, please do not hesitate to contact me at
(206) 287-9130 (office) or dberlin@anchorgea.com.

Sincerely,

i

Dan Berlin
Principal
Anchor QEA, LLC

cc: Brick Spangler, Port of Seattle
Joanna Florer, Port of Seattle
Jeff Stern, King County
Debra Williston, King County
Pete Rude, City of Seattle
Allison Crowley, City of Seattle
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